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COMMISSION

Memorandum

To: Chair and Commissioners Date: July 13, 2000

File: Book Item 3.5
From: Robert I. Remen           Information

          

Ref.: STATUS REPORT ON THE PROPOSITION 116 BOND PROGRAMS
THROUGH JUNE 2000

Issue:
The Commission directed staff to monitor Proposition 116 application and allocation approvals to enable the
Commission to determine progress by grant recipients in implementing programmed projects.

The significance of the Report this month is that it indicates funds remaining as of June 30, 2000, which is the
statutory timeframe when the Legislature may, by a two-thirds vote in each house, reauthorize remaining
Proposition 116 funds to another rail project within that agency’s jurisdiction.  According the Caltrans Legal
Program, the Legislature may make the reauthorization during any Legislative session and may, in the same
manner reauthorize remaining Proposition 116 funds anywhere in the state starting July 1, 2010.

Background:
The Commission is apprised through a report of the programming and funding activities for Proposition 116
which allows the Commission to monitor progress by Caltrans and local agencies.  Between July 1991 and
June 30, 2000, the Commission has approved a total of $1.79 billion or 90% percent of the total $1.99 billion
authorized under Proposition 116.  The $1.79 billion in funds programmed since July 1991 represents a total
of 473 project applications approved by the Commission for all programs.

Attached are eight tables summarizing programming and allocation activities for the Proposition 116 bond
programs through June 30, 2000.  Highlights of these tables are provided below.

Table 1 -- Summary of Proposition 116 Programs Through November 1999

• Through June 2000, the Commission has approved $1.66 billion for rail applications and $1.61 billion in
rail allocations.  Of the approximately $131.7 million approved for non-urban transit, ferry, and bicycle
program applications and program administrative costs, $129.6 million has been allocated by the
Commission.  The total overall Program approval is $1.79 billion with $1.75 billion or 98% of the
approved funds being allocated.

 Table 2 -- Proposition 116 Rail Program Project Applications Approved Through June 2000
 
 • Between July 1991 and June 30, 2000, the Commission has approved a total of $1.66 billion in

Proposition 116 rail applications.  This table provides a detailed listing of each applicant agency, a project
description, and the total funds approved for that applicant agency through June 30, 2000.
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 Table 3 -- Proposition 116 Rail Program Balance of Funds Not Approved Through June 2000
 
 • Through June 30, 2000, five rail applicants designated under Proposition 116 have either not applied for

any of the funds available to them under this measure, or they have applied for only a partial amount and
have funds remaining to be approved.  The amount of Proposition 116 rail program funds that have not
been approved totals $192 million.

 
• Staff surveyed all agencies with funds remaining to ascertain when the agency expects to submit an

application for the remaining funds.  By January 2001, Monterey County expects to submit an application
for $3,000,000 (a portion of its authorized funds).  By July 2001, the City of Irvine ($1,850,000),
Caltrans ($14,686,800) and Monterey County (the remaining $13,550,000) expect to submit
applications.  During FY 2001-02, Santa Cruz County ($11,000,000) and Caltrans (the remaining
$150,000) have indicated they will submit an application.  Caltrans has stated it will not be applying for the
$1 million available for the Statewide Survey of Rail Right-of-Way, the survey was completed using other
funds.  Sometime after FY 2001-02, Sonoma ($17,000,000), Marin ($11,000,000) and the City of Irvine
(the remaining $118,750,000) expect to submit applications.
 

 Table 4 -- Summary of Proposition 116 Application Approvals Through June 2000
 

 • Through June 30, 2000, the Commission has approved a total of $1.79 billion from all Proposition 116
programs for a total of 473 project applications, this includes; $1.66 billion for 112 rail projects, $72.9
million for 265 non-urban county transit projects, $20 million for 76 competitive bicycle projects, $30
million for 20 ferry projects, and $9 million for Program Administration.

 
 Table 5 -- Proposition 116 Bond Allocations Through June 2000
 
 • Of the total $1.77 billion in Proposition 116 funds allocated through June 30, 2000, $1.62 billion is for rail

projects and $129.6 million is for all other programs.  Of the $1.79 billion approved, $43.6 million
remains to be allocated and $198 million remains for approval from all Proposition 116 Programs.  (Due
to rounding there is a slight difference in the amounts on Tables 2, 3, 4 and 5.)

 
 Table 6 -- Proposition 116 Non-Urban County Transit Program Application and Allocation

Approvals Through June 2000
 
 • Through June 30, 2000, the Commission has approved 265 transit, bicycle, and rail projects from the 28

non-urban counties, for a total of $72.9 million or 99.8 percent of the funds authorized under Proposition
116.  Seventy-two thousand dollars ($72,000) remains for approval to Butte County.  Of the total $72.9
million programmed, $71.5 million or 98 percent has been allocated through June 30, 2000.

 
 Table 7 -- Proposition 116 Competitive Bicycle Program Application/Allocation Approvals Through

June 2000
 

• Of the total $20 million for the Competitive Bicycle Program, a balance of only $0.2 million in unallocated
funds remain, all attributable to one project in the City of Orinda.  It has recently been determined that the
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project in the City of Orinda was completed with other funds.  Staff expects to request the Commission to
reprogram the $200,000 from the City of Orinda project along with the $4,647 in savings from other
bicycle projects to an eligible Transportation Enhancement Activities (TEA) bicycle project that also meets
the Proposition 116 Competitive Bicycle Program criteria within the next couple of months.  This future
action is based on a 1998, decision by the Commission to use Proposition 116 funds on TEA bicycle
projects that also met the Proposition 116 eligibility requirements.  The Commission concluded that having
another statewide competitive cycle for the small amounts of Proposition 116 funds becoming available
due to cost savings and project deletion/failure was not cost effective.  Further, the original Proposition
116 competitive bicycle priority stand-by list was no longer current and the top-ranked projects on the list
were already funded through Proposition 116 or other sources.

 
 Table 8 -- Proposition 116 Water-borne Ferry Programs, California State Museum of Railroad

Technology, and Program Administration Application/Allocation Approvals Through June
2000

 
 • Through June 30, 2000, the Commission has approved 15 competitive ferry projects for a total of $20

million or 100 percent of the funds authorized under Proposition 116.  Of the $20 million approved, $19.3
million or 96.5 percent has been allocated.  The July 2000 CTC agenda has a Project Approval
Amendment for the Town of Tiburon ($710,000).  The Town has indicated that they have re-evaluated
the Ferry Dock improvements and has requested that the funds previously approved be used for landside
improvements since the previously approved dock improvements will be funded through private funding.
Should the Commission approve the Town’s request, the Town is concurrently seeking to use the
Department’s delegated authority for up to 5% of the Proposition 116 funds for project development
work and expects project completion in June 2001.

 
• Through June 30, 2000, the Commission has approved five ferry projects for the City of Vallejo

Waterborne Ferry Program for a total of $10 million or 100 percent of the $10 million authorized under
Proposition 116.  Of the $10 million approved, all $10 million has been allocated.  Staff will continue to
report on this Program until all funds allocated to the City of Vallejo have been liquidated.  A total of
$396,304 remains to be encumbered by the City and $1,995,540 remains for liquidation.

 
• Through June 30, 2000, the Commission has not approved any applications for the $5 million available to

the Department of Parks and Recreation for the construction of the California State Museum of Railroad
Technology; however, the Department of Parks and Recreation anticipates submitting an application for
the entire $5 million by 2001.

 
• Through June 30, 2000, the Commission has approved $9.03 million of the $10 million available to the

Commission and Caltrans for the administration of the Proposition 116 programs.

Attachments



TABLE 1
SUMMARY OF PROPOSITION 116 PROGRAMS

THROUGH JUNE 2000
(Dollars in Millions)

Proposition 116
Voter Applications Allocations

Approved Approved Approved

Rail $1,852.0 $1,660.0 $1,618.7 **

Other* $138.0 $132.0 $129.6 **

Total $1,990.0 $1,792.0 $1,748.4 **

*Includes administration, Non-Urban, Waterborne Ferry, Bicycle, and Railroad Museum Programs

** Totals are automatically rounded-up to the nearest tenth of a million on all tables.

Scheduled for Action

Proposition 116 Applications Allocations
Tiburon $710,000 $35,000
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TABLE 2
PROPOSITION 116 RAIL PROGRAM

PROJECT APPLICATIONS APPROVED THROUGH JUNE 2000

APPLICANT AGENCY/PROJECT DESCRIPTION
APPROVED 

AMOUNT   AGENCY TOTAL  

CALTRANS
LOS ANGELES-FRESNO-SAN FRANCISCO RAIL CORRIDOR
Track Connection at Stockton 2,238,890
San Joaquin Route Improvement Project 35,352,700
San Joaquin Route Improvement Project 425,000
San Joaquin Route Improvement Project 9,875,000
California Car Rolling Stock 19,246,000
Modesto Intercity Rail Station Preliminary Engineering & Design 107,000
Statewide Americans with Disabilities Act Project 200,000
San Joaquin and Capitol Corridor Route Improvements 16,376,109
Capitol Corridor Station Platforms 1,540,000
Modesto Rail Station Construction 2,036,391
Martinez Station Track Improvements 2,900,000
New Bakersfield Intercity Rail Station 4,250,000
New Merced Intercity Rail Station 1,400,000
Stockton-Sacramento Track Improvements-Engineering and Design 27,761,110
Bakersfield Intercity Rail Station Track Improvements 1,400,000

LOS ANGELES BAKERSFIELD SPEED RAIL STUDY
High Speed Rail Preliminary Engineering/Feasibility Study 5,000,000

PLACER COUNTY-SANTA CLARA COUNTY INTERCITY RAIL CORRIDOR
Capitol Corridor Improvements and Rolling Stock 39,955,000
Capitol Corridor Rail Stations at Hayward and Fremont 2,445,000
Capital Improvements to Capitol/San Joaquin Routes 28,123,000
Capitol Corridor Jack London Square Rail Station 1,800,000
Statewide Americans with Disabilities Act Project-Phase I 200,000
Capitol Corridor/Oakland Maintenance Facility 12,327,000

LOS ANGELES-SANTA BARBARA RAIL CORRIDOR  
Santa Barbara Station Improvement Project 4,702,000
Goleta Layover and Station Facilities Project 2,100,000
Carpinteria Loading Platform Project 440,000
Moorpark to Goleta Track and Signal Improvements Project 7,458,000

CALIFORNIA CAR PROCUREMENT
Rolling Stock Acquisition 100,000,000

ALAMEDA CORRIDOR
Alameda-Sepulveda Grade Separation Project 16,000,000
Alameda - Del Amo Blvd. Grade Separation Project 34,100,000
Alameda - Alameda Street Grade Separation Project 11,900,000
Alameda - Pacific Coast Highway Grade Separation Project 18,000,000

$409,658,200
NORTH COAST RAILROAD AUTHORITY
Eureka Southern Rail Right-of-Way Acquisition 6,100,000
Phase II Capital Improvements 3,143,205
Tie Replacement (Northern Projects) 756,795 $10,000,000

LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY
Light Rail Vehicle Acquisition 16,398,000
Metro Green Line Construction/Vehicle Acquisition 83,500,000
Metro Rail Red Line North Hollywood Extension 25,000,000
Metro Rail Red Line North Hollywood Extension 32,152,000
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TABLE 2
PROPOSITION 116 RAIL PROGRAM

PROJECT APPLICATIONS APPROVED THROUGH JUNE 2000

APPLICANT AGENCY/PROJECT DESCRIPTION
APPROVED 

AMOUNT   AGENCY TOTAL  
LACMTA - Continued
Metro Rail Red Line North Hollywood Extension 500,000
Pasadena Blue Line Extension 40,000,000 $197,550,000

SOUTHERN CALIFORNIA REGIONAL RAIL AUTHORITY - Metrolink
Shared Facilities 22,100,000
Santa Fe Right-of-Way Acquisition 72,781,000
Los Angeles-Ventura Rail Corridor Projects/ROW Acquisition (Metrolink) 65,000,000
Los Angeles-San Bernardino Rail Corridor (Metrolink) 83,960,000
Los Angeles-San Bernardino Rail Corridor (Metrolink) 380,000
Los Angeles-Fullerton Rail Corridor (Metrolink) 75,000,000
San Bernardino-Riverside-Fullerton Rail Corridor (Metrolink) 79,140,000
Oceanside-Fullerton Commuter Rail Service (Metrolink) 68,800,000 $467,161,000

ALAMEDA COUNTY - BART  
BART System Dublin/Pleasanton Extension Project 59,400,000
Altamont Commuter Rail Stations/Platforms 1,600,000 $61,000,000

CONTRA COSTA COUNTY - BART
BART System Pittsburg/Antioch Extension Project 35,500,000
WCCTAC/Richmond Intermodal Transfer Station 1,500,000 $37,000,000

SAN FRANCISCO PUBLIC TRANSPORTATION COMMISSION
MUNI Capital Improvements 12,929,644
MUNI Extension/PCC Rehabilitation 2,000,000
MUNI LRV Replacement 11,570,356
MUNI F-Embarcadero Streetcar Extension 8,500,000 $35,000,000

PENINSULA CORRIDOR JOINT POWERS BOARD
Peninsula Commute Right-of-Way Acquisition 124,000,000
Peninsula Corridor Interim Maintenance Facility 1,000,000
Key Station Accessibility Improvements 2,421,825
Track Rehabilitation Program 18,994,725
Station Rehabilitation Program 2,250,000
CalTrain Capital Improvements 20,978,450
CalTrain Maintenance Facility Alternatives Analysis 455,000
Mountain View Caltrain Station 400,000
Passenger Railcar Purchase 2,500,000 $173,000,000

SAN MATEO - BART
BART System San Francisco Extension Project 10,000,000 $10,000,000

MONTEREY COUNTY - TAMC
San Francisco-Monterey County Rail Plan 450,000 $450,000

SANTA CLARA COUNTY TRANSPORTATION AUTHORITY
Caltrain Extension to Gilroy 5,706,000
Substation #2 Upgrade 350,000
Shelter & Windscreens Replacement 498,661
Embedded Girder Rail Replacement 900,000
Tasman Corridor West Extension 39,545,339 $47,000,000

SAN DIEGO METROPOLITAN TRANSIT DEVELOPMENT BOARD
Acquisition of Light Rail Vehicles 15,977,000
SDMTDB - Continued
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TABLE 2
PROPOSITION 116 RAIL PROGRAM

PROJECT APPLICATIONS APPROVED THROUGH JUNE 2000

APPLICANT AGENCY/PROJECT DESCRIPTION
APPROVED 

AMOUNT   AGENCY TOTAL  
Rail Yard Expansion 8,814,940
Mission Valley West Light Rail Extension Project 31,708,060 $56,500,000

NORTH SAN DIEGO COUNTY TRANSIT DEVELOPMENT BOARD
Poinsettia Siding Construction Project 3,633,000
Solana Beach Commuter Rail Station 2,000,000  
Oceanside-San Diego Commuter Rail Service 24,456,000 $30,089,000

CITY OF IRVINE
Irvine Guideway Rail Program 2,000,000           
Irvine Guideway Rail Program - Phase II 2,400,000           4,400,000                  

SACRAMENTO REGIONAL TRANSIT DISTRICT
Folsom Light Rail Corridor 5,245,026
Mather Field Extension 5,166,967
Roseville-Antelope Extension 263,069
Folsom Extension 4,450,000
South Sacramento Light Rail Extension 84,874,938 $100,000,000

SAN JOAQUIN COUNTY COUNCIL OF GOVERNMENTS
Stockton-Livermore Rail Corridor Economic Analysis 300,000
Altamont Corridor Commuter Rail Service 13,700,000 $14,000,000

CITY OF SOUTH LAKE TAHOE
Light Rail Transit System Alternatives Analysis 350,000
Park Avenue Intermodal Station 6,650,000 $7,000,000

TOTAL PROPOSITION 116 RAIL PROGRAM APPLICATION APPROVALS $1,659,808,200
Due to rounding there may be a slight difference in the amounts on Tables 2, 3, 4 and 5.
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TABLE 3
PROPOSITION 116 RAIL PROGRAM BALANCE OF 

FUNDS NOT APPROVED THROUGH JUNE 2000

APPLICANT AGENCY/PROJECT DESCRIPTION
CURRENT 
BALANCE

CALTRANS
Los Angeles-Fresno-San Francisco Rail Corridor $14,686,800
Placer County-Santa Clara County Intercity Rail Corridor $150,000
Statewide Right-of-Way Survey* $1,000,000

MONTEREY COUNTY TRANSPORTATION COMMISSION
CalTrain Extension and other Rail Service in Monterey County $16,550,000

SANTA ROSA-LARKSPUR JPA
Rail Service Projects in Marin County $11,000,000
Rail Service Projects in Sonoma County $17,000,000

SANTA CRUZ COUNTY TRANSPORTATION COMMISSION
Santa Cruz/Watsonville Intercity Rail Service Projects $11,000,000
and other Rail Service Projects in Santa Cruz County

CITY OF IRVINE
Guideway Demonstration Project in City of Irvine $120,600,000

 TOTAL PROPOSITION 116 RAIL PROGRAM FUNDS NOT APPROVED $191,986,800

*Caltrans completed the Statewide Right-of-Way Survey with other non-bond State funds.
Due to rounding there may be a slight difference in the amounts on Tables 2, 3, 4, and 5.
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